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ESTIMATE RUN 01/31/2012

ESTIMATE SUMMARY 09:21:52

CONTID: C17021         ESTIMATE NO: 0006 PROG 2005

PCN: 17021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 (WADSWORTH):88TH TO 104 PERCENT TIME:

PROJECT NO: STA 1211-069                  

SH 121 (WADSWORTH):88TH TO 104

NAME OF ROAD: SH 121 (Wadsworth Parkway )

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/25/2012 DATE TIME STARTED 06/01/2011

6374 S. RACINE CIRCLE DATE LET 04/07/2011 DATE WORK BEGAN 06/01/2011

 DATE AWARDED 04/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,419,215.61 PARTICIPATING $ $ 323,467.69

AWARD PROJECT AMT: 4,740,074.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.67

WORK DAYS

WORK DAYS

97.10%

128,300.07

323,467.69

323,467.69

323,467.69

$

$

$

$

4,290,915.54

0.00

4,290,915.54

0.00

4,290,915.54

-71,101.12

0.00

4,219,814.42

0.00

AMOUNT DUE 4,219,814.42 323,467.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 323,467.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

154.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 3.480

0.000

201-00001  
 

3.480

ACRE

4,570.26000 15,904.503.480

0.00

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000

EACH

975.00000 0.000.000

0.00

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

975.00000 975.001.000

0.00

0020 Removal of Pipe 20.000

0.000

202-00035  
 

20.000

LF  

38.00000 760.0020.000

0.00

0025 Removal of Concrete Median Cover Material 1,082.900

0.000

202-00190  
 

1,082.900

SY  

12.39000 13,417.131,082.900

0.00

0030 Removal of Median Cover 18.000

0.000

202-00195  
 

18.000

SY  

40.00000 720.0018.000

0.00

0035 Removal of Sidewalk 1,965.100

28.900

202-00200  
 

1,994.000

SY  

12.39000 24,705.661,994.000

358.07

0040 Removal of Curb 9.000

0.000

202-00201  
 

9.000

LF  

2.50000 22.509.000

0.00

0045 Removal of Curb and Gutter 6,008.000

0.000

202-00203  
 

6,008.000

LF  

5.12000 30,760.966,008.000

0.00

0050 Removal of Concrete Curb Ramp 701.100

0.000

202-00206  
 

701.100

SY  

12.39000 8,686.63701.100

0.00

0055 Removal of Concrete Pavement 9.000

12.400

202-00210  
 

21.400

SY  

40.00000 856.0021.400

496.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 1,026.560

1,304.220

202-00220  
 

2,330.780

SY  

6.71000 15,639.532,330.780

8,751.32

0065 *Removal of Asphalt Mat (Planing) 113,642.000

0.000

202-00240  
 

113,642.000

SY  

1.55000 176,145.10113,642.000

0.00

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000

EACH

85.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

4.000

202-00821  
 

4.000

EACH

85.00000 340.004.000

340.00

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000

EACH

65.00000 0.000.000

0.00

0085 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

144.80000 579.204.000

0.00

0087 Rem Pavement Marking 3,833.000

346.300

202-00250  
 

4,179.300

SF  

1.50000 6,268.954,179.300

519.45

0090 Clean Valve Box 0.000

0.000

202-04005  
 

20.000

EACH

200.00000 0.000.000

0.00

0095 Embankment Material (Complete In Place) 3.000

0.000

203-00060  
 

3.000

CY  

112.50000 337.503.000

0.00

0096 Emb Matl (CIP) 614.100

0.000

203-00060  
 

614.100

CY  

60.15000 36,938.12614.100

0.00

0100 *Potholing 118.750

15.500

203-01597  
 

134.250

HOUR

165.00000 22,151.25134.250

2,557.50
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sweeping (With Pickup Broom) 35.000

0.000

203-01622  
 

40.000

HOUR

50.00000 1,750.0035.000

0.00

0110 Structure Excavation 14.000

0.000

206-00000  
 

14.000

CY  

14.50000 203.0014.000

0.00

0115 Topsoil 425.000

251.000

207-00205  
 

676.000

CY  

42.67000 28,844.92676.000

10,710.17

0120 *Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

150.000

LF  

3.25000 487.50150.000

0.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

10.50000 0.000.000

0.00

0130 *Silt Fence 3,905.000

0.000

208-00020  
 

3,905.000

LF  

0.88000 3,436.403,905.000

0.00

0135 Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

450.00000 0.000.000

0.00

0140 *Gravel Bag 760.000

0.000

208-00034  
 

760.000

LF  

6.59000 5,008.40760.000

0.00

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0150 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000

EACH

116.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Labor) 119.500

90.000

208-00103  
 

209.500

HOUR

37.00000 7,751.50209.500

3,330.00

0165 *Removal and Disposal of Sediment (Equipment) 55.500

45.000

208-00105  
 

100.500

HOUR

75.00000 7,537.50100.500

3,375.00

0170 Sweeping (Sediment Removal) 93.500

13.250

208-00106  
 

106.750

HOUR

50.00000 5,337.50106.750

662.50

0175 Removal of Trash 12.000

0.000

208-00107  
 

12.000

HOUR

30.00000 360.0012.000

0.00

0180 Erosion Control Supervisor 105.000

12.000

208-00206  
 

117.000

DAY 

75.00000 8,775.00117.000

900.00

0185 Temporary Berms 0.000

0.000

208-00300  
 

0.000

LF  

1.00000 0.000.000

0.00

0186 Added Item (Each)/ 208.06 Failure to Perform Erosion 
Control - Within 48 Hrs

0.000

-1.000

900-00007  
 

-1.000

EACH

875.00000 -875.00-1.000

-875.00

0190 *Reset Ground Sign 60.000

0.000

210-00810  
 

60.000

EACH

185.00000 11,100.0060.000

0.00

0195 *Reset Sign Panel 17.000

7.000

210-00815  
 

24.000

EACH

100.00000 2,400.0024.000

700.00

0200 *Reset Traffic Signal Pole 6.000

0.000

210-00840  
 

6.000

EACH

1,664.00000 9,984.006.000

0.00

0205 *Reset Guardrail Type 3 925.000

0.000

210-01130  
 

925.000

LF  

6.80000 6,290.00925.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Adjust Manhole 3.000

1.000

210-04010  
 

4.000

EACH

400.00000 1,600.004.000

400.00

0215 *Modify Inlet 13.000

0.000

210-04020  
 

13.000

EACH

3,925.00000 51,025.0013.000

0.00

0216 Modify Inlet 0.000

1.000

210-04020  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0220 Adjust Valve Box 24.000

28.000

210-04050  
 

54.000

EACH

200.00000 10,400.0052.000

5,600.00

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

1.330

ACRE

2,500.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

1.330

ACRE

3,300.00000 0.000.000

0.00

0235 *Sod 17,500.000

10,631.000

212-00050  
 

28,131.000

SF  

0.45000 12,658.9528,131.000

4,783.95

0240 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.330

ACRE

2,500.00000 0.000.000

0.00

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

64.000

LB  

5.00000 0.000.000

0.00

0250 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

650.00000 0.000.000

0.00

0255 Aggregate Base Course (Class 6) 37.370

0.000

304-06007  
 

37.370

CY  

26.41000 986.9437.370

0.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Aggregate Base Course (Class 6) (Special) 1,676.000

7.400

304-06008  
 

1,683.400

CY  

26.41000 44,458.591,683.400

195.43

0265 *Hot Mix Asphalt (Patching) (Asphalt) 913.950

0.000

403-00720  
 

913.950

TON 

100.00000 91,395.00913.950

0.00

0270 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,372.840

-36.620

403-33841  
 

3,336.220

TON 

65.00000 216,854.303,336.220

-2,380.30

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 215.050

20.060

403-34871  
 

235.110

TON 

75.00000 17,633.25235.110

1,504.50

0280 *Emulsified Asphalt (Slow-Setting) 372.770

364.410

411-10255  
 

737.180

GAL 

3.00000 2,211.54737.180

1,093.23

0285 Furnish Concrete Pavement 1,543.000

0.000

412-00000  
 

1,543.000

CY  

46.70000 72,058.101,543.000

0.00

0290 *Concrete Pavement (6 Inch) 95,663.100

0.000

412-00600  
 

95,663.100

SY  

18.00000 1,721,935.8095,663.100

0.00

0291 Added Item (Lump Sum)/ Profilograph Schedule Failure 
Per Rev. 105, 412 & 601

0.000

-1.000

900-00014  
 

-1.000

L S 

500.00000 -500.00-1.000

-500.00

0295 *Concrete Pavement (6 Inch) (Fast Track) 9,657.000

285.700

412-00605  
 

9,942.700

SY  

23.20000 230,670.649,942.700

6,628.24

0300 *Concrete Pavement (9-1/2 Inch) 898.000

65.000

412-00950  
 

963.000

SY  

53.20000 51,231.60963.000

3,458.00

0305 *Concrete Class B 1.000

4.500

601-01000  
 

5.500

CY  

535.00000 2,942.505.500

2,407.50
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0309 12 In CSP 0.000

20.000

603-10120  
 

20.000

LF  

52.00000 1,040.0020.000

1,040.00

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 44.000

0.000

603-01185  
 

44.000

LF  

62.50000 2,750.0044.000

0.00

0315 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,950.00000 3,950.001.000

0.00

0316 Inlet Ty R L5 (5 Ft) 0.000

1.000

604-19105  
 

1.000

EACH

4,000.00000 4,000.001.000

4,000.00

0320 *Guardrail Type 3 (6-3 Post Spacing) 437.500

0.000

606-00301  
 

437.500

LF  

15.05000 6,584.38437.500

0.00

0325 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

650.70000 1,952.103.000

0.00

0330 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

1,896.25000 5,688.753.000

0.00

0335 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,555.10000 1,555.101.000

0.00

0340 Fence (Temporary) 200.000

0.000

607-11580  
 

200.000

LF  

2.00000 400.00200.000

0.00

0345 *Concrete Sidewalk 1,785.650

325.220

608-00000  
 

2,110.870

SY  

19.35000 40,845.332,110.870

6,293.01

0350 *Concrete Curb Ramp 675.600

7.220

608-00010  
 

682.820

SY  

65.00000 44,383.30682.820

469.30
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Sidewalk Drain 0.000

2.000

608-10010  
 

2.000

EACH

2,165.00000 4,330.002.000

4,330.00

0360 Curb and Gutter Type 2 (Section I-B) 3,080.000

0.000

609-21010  
 

3,080.000

LF  

13.60000 41,888.003,080.000

0.00

0361 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

13.60000 0.000.000

0.00

0365 Curb and Gutter Type 2 (Section II-B) 1,944.000

0.000

609-21020  
 

1,944.000

LF  

11.00000 21,384.001,944.000

0.00

0366 *Curb and Gutter Type 2 (Section II-M) 9,678.000

0.000

609-21021  
 

9,678.000

LF  

11.00000 106,458.009,678.000

0.00

0370 *Curb and Gutter Type 2 (Section II-M) 0.000

804.000

609-21021  
 

804.000

LF  

16.00000 12,864.00804.000

12,864.00

0375 *Median Cover Material (Patterned Concrete) 0.000

9,778.500

610-00020  
 

9,778.500

SF  

5.15000 50,359.289,778.500

50,359.28

0380 *Delineator (Type I) 0.000

79.000

612-00001  
 

79.000

EACH

22.00000 1,738.0079.000

1,738.00

0385 *Delineator (Type II) 0.000

110.000

612-00002  
 

110.000

EACH

23.00000 2,530.00110.000

2,530.00

0390 *Delineator (Type III) 0.000

13.000

612-00003  
 

13.000

EACH

24.00000 312.0013.000

312.00

0395 *2 Inch Electrical Conduit (Bored) 4,200.000

-23.000

613-00206  
 

5,152.000

LF  

9.00000 37,593.004,177.000

-207.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *3 Inch Electrical Conduit (Bored) 584.000

112.000

613-00306  
 

696.000

LF  

11.00000 7,656.00696.000

1,232.00

0405 *Pull Box (Special) 17.000

20.000

613-07000  
 

37.000

EACH

165.00000 6,105.0037.000

3,300.00

0410 *Pull Box (24"x36"x18") 24.000

2.000

613-07034  
 

26.000

EACH

672.00000 17,472.0026.000

1,344.00

0415 *Wiring 0.300

0.200

613-10000  
 

0.500

L S 

6,039.00000 3,019.500.500

1,207.80

0416 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,509.75000 1,509.751.000

0.00

0420 *Sign Panel (Class I) 112.000

40.750

614-00011  
 

152.750

SF  

20.00000 3,055.00152.750

815.00

0425 *Sign Panel (Class II) 12.000

0.000

614-00012  
 

12.000

SF  

22.00000 264.0012.000

0.00

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

6.000

614-01583  
 

8.000

EACH

350.00000 2,800.008.000

2,100.00

0435 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

2.000

EACH

478.00000 0.000.000

0.00

0440 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

95.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0446 Loop Detector Wire 11,328.000

718.000

614-72875  
 

12,774.000

LF  

3.75000 45,172.5012,046.000

2,692.50

0447 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10.000

0.000

614-72876  
 

10.000

EACH

641.52000 6,415.2010.000

0.00

0450 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

26.000

0.000

614-72889  
 

26.000

EACH

668.00000 17,368.0026.000

0.00

0455 *Traffic Signal Pedestal Pole Steel 1.000

1.000

614-84000  
 

2.000

EACH

1,078.00000 2,156.002.000

1,078.00

0460 *Construction Surveying 0.870

0.130

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

1,300.00

0461 Const Surveying (Hour) 41.000

0.000

625-00001  
 

41.000

HOUR

100.00000 4,100.0041.000

0.00

0465 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

379,300.26000 379,300.261.000

0.00

0470 Public Information Services 0.870

0.130

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

650.00

0475 *Epoxy Pavement Marking 110.900

35.600

627-00005  
 

150.000

GAL 

175.00000 25,637.50146.500

6,230.00

0480 *Pavement Marking Paint (Low VOC Solvent Base) 407.000

0.000

627-00012  
 

407.000

GAL 

20.00000 8,140.00407.000

0.00

0485 *Preformed Plastic Pavement Marking (Type II) 15,292.110

887.640

627-02001  
 

16,179.750

SF  

8.65000 139,954.8416,179.750

7,678.09
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PCN: 17021-BID    ESTIMATE RUN 01/31/2012

PROJECT: STA 1211-069                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000

SF  

7.25000 0.000.000

0.00

0491 Preform Plastic Pvmt Mkg (WS) (Ty III) 0.000

1,245.000

627-30327  
 

1,245.000

SF  

12.50000 15,562.501,245.000

15,562.50

0495 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

0.000

SF  

12.50000 0.000.000

0.00

0496 Preform Plastic Pvmt Mkg (XS) (Ty III) 0.000

9,649.900

627-30332  
 

9,649.900

SF  

7.25000 69,961.779,649.900

69,961.78

0500 *Flagging 5,519.000

1,009.000

630-00000  
 

6,528.000

HOUR

18.00000 117,504.006,528.000

18,162.00

0505 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

3.000

EACH

6,000.00000 0.000.000

0.00

0510 *Traffic Control Inspection 31.000

32.000

630-00007  
 

63.000

DAY 

125.00000 7,875.0063.000

4,000.00

0515 *Traffic Control Management 107.000

22.000

630-00012  
 

129.000

DAY 

399.00000 51,471.00129.000

8,778.00

0520 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000

HOUR

65.00000 0.000.000

0.00

0525 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2.000

EACH

160.00000 288.001.800

0.00

0530 *Barricade (Type 3 M-A) (Temporary) 10.800

0.000

630-80335  
 

12.000

EACH

50.00000 540.0010.800

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Construction Traffic Sign (Panel Size A) 59.400

26.100

630-80341  
 

95.000

EACH

40.00000 3,420.0085.500

1,044.00

0540 *Construction Traffic Sign (Panel Size B) 55.800

0.000

630-80342  
 

62.000

EACH

30.00000 1,674.0055.800

0.00

0545 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

8.000

EACH

20.00000 144.007.200

0.00

0550 *Construction Traffic Sign (Special) 86.400

0.000

630-80344  
 

96.000

SF  

16.00000 1,382.4086.400

0.00

0555 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

1,750.00000 6,300.003.600

0.00

0560 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

100.00000 360.003.600

0.00

0565 *Drum Channelizing Device 540.000

0.000

630-80360  
 

600.000

EACH

25.00000 13,500.00540.000

0.00

0570 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

40.07000 0.000.000

0.00

0575 *Traffic Cone 540.000

0.000

630-80380  
 

600.000

EACH

7.00000 3,780.00540.000

0.00

0580 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0585 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

09:21:52

CUMULATIVE
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CAT NO0200 ROADWAY 

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A Asphalt Pavement Incentive 0.000

-2,722.640

700-70012  
 

-2,722.640

F A 

1.00000 -2,722.64-2,722.640

-2,722.64

0605 F/A Concrete Pavement Incentive -403,264.830

0.000

700-70013  
 

-403,264.830

F A 

1.00000 -403,264.83-403,264.830

0.00

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

17,584.490

700-70018  
 

17,584.490

F A 

1.00000 17,584.4917,584.490

17,584.49

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A On-The-Job Trainee 84.000

0.000

700-70021  
 

5,760.000

HOUR

1.00000 84.0084.000

0.00

0630 F/A OJT Colorado Training Program 2,100.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

0.00

0635 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:52

CUMULATIVE
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CAT NO0200 ROADWAY 

0645 F/A Uniformed Traffic Control (Officer Time) 34,385.000

5,087.760

700-70034  
 

39,472.760

F A 

1.00000 39,472.7639,472.760

5,087.76

0650 F/A Furnish & Install Electrical Service 0.000

3,596.160

700-70082  
 

3,596.160

F A 

1.00000 3,596.163,596.160

3,596.16

0655 F/A Landscaping Restoration 51,656.000

0.000

700-70310  
 

60,000.000

F A 

1.00000 51,656.0051,656.000

0.00

0660 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0667 Rem Traf Sig Equipment 1.000

0.000

202-00828  
 

1.000

L S 

1,175.00000 1,175.001.000

0.00

0756 Inst Sig-Light Pole Steel (1) 1.000

0.000

614-81011  
 

1.000

EACH

2,222.00000 2,222.001.000

0.00

0757 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00

CAT 4,070,007.37310,925.594,196,087.47CURRENT AMT0200 $ $ $

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0665 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

4,700.00000 4,700.001.000

0.00

0670 *Reset Fire Preemption Unit and Timer 2.000

0.000

210-00866  
 

2.000

EACH

286.00000 572.002.000

0.00

0675 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

57.000

LF  

240.00000 13,680.0057.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0680 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

260.00000 10,920.0042.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 500.000

793.000

613-00206  
 

1,293.000

LF  

9.00000 11,637.001,293.000

7,137.00

0690 *3 Inch Electrical Conduit (Bored) 1,000.000

-100.000

613-00306  
 

1,000.000

LF  

11.00000 9,900.00900.000

-1,100.00

0695 *2 Inch Electrical Conduit (Plastic) 100.000

34.000

613-01200  
 

134.000

LF  

6.65000 891.10134.000

226.10

0700 *3 Inch Electrical Conduit (Plastic) 200.000

-112.000

613-01300  
 

200.000

LF  

10.00000 880.0088.000

-1,120.00

0705 *Pull Box (Special) 3.000

3.000

613-07000  
 

6.000

EACH

165.00000 990.006.000

495.00

0710 *Pull Box (24"x36"x24") 12.000

2.000

613-07023  
 

14.000

EACH

702.00000 9,828.0014.000

1,404.00

0715 *Pull Box (30"x48"x24") 1.500

1.500

613-07040  
 

3.000

EACH

1,100.00000 3,300.003.000

1,650.00

0720 *Wiring 0.500

0.000

613-10000  
 

0.500

L S 

6,039.00000 3,019.500.500

0.00

0725 *Luminaire High Pressure Sodium (250 Watt) 5.000

0.000

613-70250  
 

5.000

EACH

332.00000 1,660.005.000

0.00

0730 *Pedestrian Signal Face (16) (Countdown) 10.000

0.000

614-70150  
 

10.000

EACH

532.00000 5,320.0010.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0201 92ND SIGNAL IMPROVEMENT 

0735 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

705.00000 14,100.0020.000

0.00

0740 *Traffic Signal Face (12-12-12-12-12) 4.000

1.000

614-70560  
 

5.000

EACH

1,120.00000 5,600.005.000

1,120.00

0745 *Pedestrian Push Button 10.000

0.000

614-72860  
 

10.000

EACH

95.00000 950.0010.000

0.00

0750 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000

LF  

4.45000 0.000.000

0.00

0751 Loop Detector Wire 3,186.000

728.000

614-72875  
 

3,914.000

LF  

3.75000 14,677.503,914.000

2,730.00

0752 Traffic Signal Vehicle Detector Amplifier (Loop Type) 2.000

0.000

614-72876  
 

2.000

EACH

641.52000 1,283.042.000

0.00

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

CAT 181,908.1412,542.10184,128.14CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0086 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

1.50000 0.000.000

0.00

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00
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AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 39,000.000.0039,000.00CURRENT AMT0400 $ $ $

$ 4,290,915.51323,467.69$4,419,215.61$CURRENT AMTPROJECT TOTAL


